

ACARA PROCUREMENT PLAN

All procurements referred to are subject to revision or cancellation. The information does not represent:

- a pre-solicitation;
- an invitation to bid or request for proposal; nor
- is it a commitment to initiate a procurement process or to purchase the described supplies and services.

Documentation for all open approaches to the market will be available electronically through the ACARA website: www.acara.edu.au

Contact: Procurement Team, procurement@acara.edu.au

PLANNED PROCUREMENT(S)

Title	Category/type	Estimated date of approach to market
NAP – Science Literacy 2022	Assessment Services	Quarter 4 2020
NAPLAN 2021 Sampling	Psychometric services	Quarter 4 2020
NAPLAN Automated Essay Scoring	Assessment Services	Quarter 4 2020
NAPLAN processes – review of recommendations	Assurance	Quarter 4 2020
NAPLAN 2021 Writing Assessment Review	Test marking	Quarter 4 2020
NAPLAN 2021 Item Trial	Test administration	Quarter 1 2021
Pairwise Equating	Psychometric services	Quarter 1 2021
Writing Assessment Model (Rubric development)	Research development	Quarter 1 2021
NAPLAN 2020 Central Analysis of Data	Psychometric services	Quarter 1 2021
Testers for NAPLAN	ICT services	Quarter 1 2021
OFAI Psychometric Analysis for alpha extension (subject to approval)	Psychometric services	Quarter 1 2021
Centre Leader Training	Test marking	Quarter 1 2021
NAPLAN 2023 Item Development	Test development	Quarter 2 2021
2023 NAPLAN audio production – trial and online	Test development	Quarter 2 2021
NAPLAN Online Research and Development (innovative items)	Test development/research	Quarter 2 2021
NAPLAN 2021 Equating	Test administration	Quarter 3 2021
NAPLAN 2021 Trial Analysis	Psychometric services	Quarter 3 2021
NAPLAN 2021 National Report	Psychometric services	Quarter 3 2021
NAP – Civics & Citizenship 2023	Assessment services	Quarter 4 2021